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Status of Seattle Plant Construction

The Board of Directors approved the capital expen-v
.‘dlture of $4,100 OOO on July 13, 1953 for the construction of
:_.the Seattle Plaster and wallboard Plant of Kaiser Gypsum Company,.
. Ine. ‘ | | :
The design work for this plant proceeded follow1ng
z'_the approval and WS, completed by December l 1954. '
o General contract bids were received on January‘7,~,
"1954 and the low bidder, J C BoeSpflug Construction Company
-of Seattle washington, was awarded the 1ob on. January 12 1954.
- Construction was started on this pro;ect immedlately
l.ﬁhlfollow1ng the general contract award date.‘ The plant was
lfvsuffic1ently complete on July 8th to receive the first Shlp—
load of. rock, whlch vas dellvered by the "S.S. PERMANENTE
fstVERBowu. | | | “ |
| The Calcining Plant was completed during the month of L
'”“August and the first plaster was manufactured on August 27th.
‘ The total plant was completed on September lOth and
'Jiboard products are now being manufactured in the wallboard plant
Although accounting has not been finalized the estimated
‘completion cost is $§L;Z§;OOO, which indicates a sav1ng of |
sgggl_oo on. the origlnal approved capital expen81ture of :-{

,_.$4,loo 000, 4'1‘ﬁ~fv,c' G
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